

JIGAWA STATE

**PROCUREMENT PLAN FOR WORKS AND GOODS CONTRACTS
MINISTRY/ AGENCY: JIGAWA STATE COLLEGE OF EDUCATION
BUDGET YEAR: 2021**

PROJECT PARTICULARS		
Project Description	Economic Code	Package No./File No.
Construction and Furnishing of 3 in 1 Classroom	051706000100 / 060028	
Date: Plan		
Date: Actual		
Cost (plan/actual)		
Responsibility		

E DUE PROCESS AND PROJECT MONITOR PROCUREMENT PLAN TEMPLATE

AND LEGAL STUDIES RINGIM

	BASIC DATA		
Lot No.	Approved Threshold/ Budgeted Amount (Naira)	Estimated Amount in Naira	Procurement Method
LOT 3	20,000,000	18,419,746	Selective Tender

RING BUREAU

PROJECT PREPARATION			
Preparation & Submission of documents by MDAs	Post Review/ Vetting	Advert for Pre - Qualification	Pre-Qualification
2nd -- 12th Jan.,,2021	13th - 27th Jan ,2021	No	No
18,419,746	0	No	No
Director Works	DPPMB	Registrar	Director Works

BIDDING PERIOD		BID EVALUATION & AW/	
Bid Invitation	Bid receipt and opening	Bid Evaluation & Report	Consideration of TEC Recommendation
10th - 14th Feb. 2021	15th Feb.2021	16th -18th Feb.2021	20th Feb,2021
No	No	N50,000	0
Registrar	Director works	TEC	MTB

ARD	CONTRACT MANAGEMENT & ADMINISTRATION		
Due Process Certificate of No Objection	Contract Approval & Offer	Contract Signing	Delivery/handover and acceptance
21st-6th march,2021	6th -9th March 2021	9th - 12th March, 2021	March - June. 2021
NO	NO	NO	18,419,746
DPPMB	Council		Director works

ACTION	ANY OTHER REMARKS
Final Payment	
June,2021	1st Quarter,2021
18,419,746	
Director works	