



	PROJECT PARTICULARS				BASIC DATA			PROJECT PREPARATION		
	Project Description	Economic Code	Package No./File No.	Lot No.	Approved Threshold/Budgeted Amount (Naira)	Estimated Amount in Naira	Procurement Method	Preparation & Submission of documents by MDAs	Post Review/Vetting	Advert for Pre - Qualification
Date: Plan	Procurement of Direct Image Machine / Examination Materials	051706000100 / 060028		LOT 4	15,000,000	14,850,000	Selective Tender	2nd -- 12th Jan.,2021	13th - 27th Jan ,2021	No
Date: Actual										
Cost (plan/actual)								14,850,000	0	No
Responsibility								Director Works	DPPMB	Director works
Date: Plan	Procurement of Tables and Chairs	051706000100 / 060028		LOT 5	5,000,000	4,968,800	Selective Tender	2nd -- 12th Jan.,2021	13th - 27th Jan ,2021	No
Date: Actual										
Cost (plan/actual)								2,968,800	0	No
Responsibility								Director Works	DPPMB	Director works
Date: Plan	Maintenance of College Buildings	051706000100 / 060028		LOT 6	10,000,000	9,500,000	Direct implementation	2nd -- 14th April,2021	15th - 27th April ,2021	No
Date: Actual										
Cost (plan/actual)								9,500,000	0	No
Responsibility								Director Works	DPPMB	Registrar
Date: Plan	NCCE Accreditation / College programme	051706000100 / 060028		LOT 7	5,000,000	5,000,000	Direct implementation	2nd - 14th April, 2021	No	No
Date: Actual										
Cost (plan/actual)								0	0	No
Responsibility								Provost		Registrar





	BIDDING PERIOD		BID EVALUATION & AWARD			CONTRACT MANAGEMENT & ADMINISTRATION			
Pre-Qualification	Bid Invitation	Bid receipt and opening	Bid Evaluation & Report	Consideration of TEC Recommendation	Due Process Certificate of No Objection	Contract Approval & Offer	Contract Signing	Delivery/handover and acceptance	Final Payment
No	No	No	No	No	No	No	No	February	February,2021
No	No	No	No	0	NO	NO	NO	14,850,000	14,850,000
Director Works	No	Director works	No	No	DPPMB	Council	No	Director works	Director works
No	No	No	No	No	No	No	No	February	February,2020
No	No	No	No	0	NO	NO	NO	23,000,000	23,000,000
Director Works	No	Director works	No	No	DPPMB	Council	No	Director works	Director works
No	No	No	No	No	No	No	No	Apri - July	July
No	No	No	No	0	NO	NO	NO	0	0
Director Works	NO	Director works	Director works	No	DPPMB	Council	No	Director works	Director works
No	No	No	No	No	No	No	No	No	July
No	No	No	1/0/1900	0	NO	NO	NO	23,000,000	23,000,000
	Registrar							Provost	



**ANY OTHER REMARKS**

**1st Quarter,2021**

**1st Quarter,2021**

**1st Quarter,2021**

**ANY OTHER REMARKS**

**1st Quarter,2021**

**1st Quarter,2021**

**2nd Quarter,2021**

**2nd Quarter,2021**









