

JIGAWA STATE DUE PROCESS AND PRO PROCUREMENT PLAN TI

PROCUREMENT PLAN FOR WORKS AND GOODS CONTRACTS

MINISTRY/ AGENCY: JIGAWA STATE COLLEGE OF EDUCATION AND LEGAL STUDIES RINGIM

BUDGET YEAR: 2021

PROJECT PARTICULARS				BASIC DATA	
Project Description	Economic Code	Package No./File No.	Lot No.	Approved Threshold/ Budgeted Amount (Naira)	Estimated Amount in Naira
Procurement of Direct image machine / Examination materials	051706000100 / 060028		LOT 4	15,000,000	14,850,000
Date: Plan					
Date: Actual					
Cost (plan/actual)					
Responsibility					

PROJECT MONITORING BUREAU TEMPLATE

Procurement Method	PROJECT PREPARATION				BIDDING PERIOD	
	Preparation & Submission of documents by MDAs	Post Review/ Vetting	Advert for Pre - Qualification	Pre-Qualification	Bid Invitation	Bid receipt and opening
Selective Tender	2nd -- 12th Jan.,2021	13th - 27th Jan ,2021	No	No	No	No
	14,850,000	0	No	No	No	No
	Director Works	DPPMB	Director works	Director Works	No	Director works

BID EVALUATION & AWARD			CONTRACT MANAGEMENT & ADMINISTRATION			
Bid Evaluation & Report	Consideration of TEC Recommendation	Due Process Certificate of No Objection	Contract Approval & Offer	Contract Signing	Delivery/handover and acceptance	Final Payment
No	No	No	No	No	February	February, 2021
No	0	NO	NO	NO	14,850,000	14,850,000
No	No	DPPMB	Council	No	Director works	Director works

**ANY OTHER
REMARKS**

1st Quarter,2021