

# JIGAWA STATE |

**PROCUREMENT PLAN FOR WORKS AND GOODS CONTRACTS  
MINISTRY/ AGENCY: JIGAWA STATE COLLEGE OF EDUCATION AN  
BUDGET YEAR: 2021**

PROJECT PARTICULARS			
Project Description	Economic Code	Package No./File No.	Lot No.
Construction and Furnishing of Mini Lecture Hall	05170600010 0 / 060028		LOT 2
Date: Plan			
Date: Actual			
Cost (plan/actual)			
Responsibility			

# DUE PROCESS AND PROJECT MONITORING BUREAU PROCUREMENT PLAN TEMPLATE

ID LEGAL STUDIES RINGIM

BASIC DATA			PROJECT PERFORMANCE	
Approved Threshold/ Budgeted Amount (Naira)	Estimated Amount in Naira	Procurement Method	Preparation & Submission of documents by MDAs	Post Review/ Vetting
26,000,000	25,004,616	Selective Tender	2nd -- 12th Jan., 2021	13th - 27th Jan ,2021
			25,004,616	0
			Director Works	DPPMB

# AU

REPARATION		BIDDING PERIOD	
Advert for Pre - Qualification	Pre-Qualification	Bid Invitation	Bid receipt and opening
No	No	10th - 14th Feb. 2021	15th Feb.2021
No	No	No	No
Registrar	Director Works	Registrar	Director works

BID EVALUATION & AWARD			CONTRACT MANAGEMENT	
Bid Evaluation & Report	Consideration of TEC Recommendation	Due Process Certificate of No Objection	Contract Approval & Offer	Contract Signing
16th -18th Feb.2021	20th Feb,2021	21st-6th march,2021	6th -9th March 2021	9th - 12th March, 2021
N50,000	0	NO	NO	NO
TEC	MTB	DPPMB	Council	

MENT & ADMINISTRATION		ANY OTHER REMARKS
Delivery/handover and acceptance	Final Payment	
March - June. 2021	June,2021	1st Quarter,2021
25,004,616	25,004,616	
Director works	Director works	