

JIGAWA

**PROCUREMENT PLAN FOR WORKS AND GOODS COM
MINISTRY/ AGENCY: JIGAWA STATE COLLEGE OF EDI
BUDGET YEAR: 2021**

PROJECT PARTICULARS

Project Description	Economic Code	Package No./File No.
Maintenance of College Buildings	051706000100 / 060028	

Date: Plan

Date: Actual

Cost (plan/actual)

Responsibility

STATE DUE PROCESS AND PROJECT MON PROCUREMENT PLAN TEMPLATE

TRACTS
LOCATION AND LEGAL STUDIES RINGIM

	BASIC DATA		
Lot No.	Approved Threshold/ Budgeted Amount (Naira)	Estimated Amount in Naira	Procurement Method
LOT 6	10,000,000	9,500,000	Direct implementation

ITTING BUREAU

PROJECT PREPARATION			
Preparation & Submission of documents by MDAs	Post Review/ Vetting	Advert for Pre - Qualification	Pre-Qualification
2nd -- 14th April, 2021	15th - 27th April, 2021	No	No
9,500,000	0	No	No
Director Works	DPPMB	Registrar	Director Works

BIDDING PERIOD		BID EVALUATION & AW	
Bid Invitation	Bid receipt and opening	Bid Evaluation & Report	Consideration of TEC Recommendation
No	No	No	No
No	No	No	0
NO	Director works	Director works	No

WARD	CONTRACT MANAGEMENT & ADMINISTRATION		
Due Process Certificate of No Objection	Contract Approval & Offer	Contract Signing	Delivery/handover and acceptance
No	No	No	April - July
NO	NO	NO	0
DPPMB	Council	No	Director works

ATION	ANY OTHER REMARKS
Final Payment	
July	2nd Quarter,2021
0	
Director works	

