


JIGAWA S

**PROCUREMENT PLAN FOR WORKS AND GOODS CON
MINISTRY/ AGENCY:JIGAWA STATE COLLEGE OF EDU
BUDGET YEAR: 2021**



PROJECT PARTICULARS		
Project Description	Economic Code	Package No./File No.
Procurement of Tables and Chairs	051706000100 / 060028	

Date: Plan
Date: Actual
Cost (plan/actual)
Responsibility

STATE DUE PROCESS AND PROJECT MONITORING PROCUREMENT PLAN TEMPLATE

TRACTS
ACQUISITION AND LEGAL STUDIES RINGIM

BASIC DATA			
Lot No.	Approved Threshold/ Budgeted Amount (Naira)	Estimated Amount in Naira	Procurement Method
LOT 5	5,000,000	4,968,800	Selective Tender

ITORING BUREAU

PROJECT PREPARATION			
Preparation & Submission of documents by MDAs	Post Review/ Vetting	Advert for Pre - Qualification	Pre-Qualification
2nd -- 12th Jan.,.2021	13th - 27th Jan ,2021	No	No
4,968,800	0	No	No
Director Works	DPPMB	Director works	Director Works

BIDDING PERIOD		BID EVALUATION & AW	
Bid Invitation	Bid receipt and opening	Bid Evaluation & Report	Consideration of TEC Recommendation
No	No	No	No
No	No	No	0
No	Director works	No	No

/ARD	CONTRACT MANAGEMENT & ADMINISTR.		
Due Process Certificate of No Objection	Contract Approval & Offer	Contract Signing	Delivery/handover and acceptance
No	No	No	February
NO	NO	NO	4,968,800
DPPMB	Council	No	Director works

ACTION	ANY OTHER REMARKS
Final Payment	
February,2021	1st Quarter,2021
4,968,800	
Director works	