

# JIGAWA STATE DUE PROCESS

# AND PROJECT MONITOR

# PROCUREMENT PLAN

PROCUREMENT PLAN FOR WORKS AND GOODS CONTRACTS

MINISTRY/ AGENCY: JIGAWA STATE COLLEGE OF EDUCATION AND LEGAL STUDIES RINGIM

BUDGET YEAR: 2021

| PROJECT PARTICULARS                             |                           |                      |         | BASIC DATA  |                           |                    |
|---|---------------------------|----------------------|---------|---|---------------------------|--------------------|
| Project Description                             | Economic Code             | Package No./File No. | Lot No. | Approved Threshold/<br>Budgeted Amount<br>(Naira) | Estimated Amount in Naira | Procurement Method |
| Construction of 250 Capacity<br>Lecture Theatre | 05170600010<br>0 / 060028 |                      | LOT 1   | 76,000,000  | 74,864,074                | Selective Tender   |

Date: Plan

Date: Actual

Cost (plan/actual)

Responsibility

# ING BUREAU TEMPLATE

| PROJECT PREPARATION                           |                       |                                |                    | BIDDING PERIOD        |                         | BID E                   |
|---|-----------------------|--------------------------------|--------------------|-----------------------|-------------------------|-------------------------|
| Preparation & Submission of documents by MDAs | Post Review/ Vetting  | Advert for Pre - Qualification | Pre-Qualification  | Bid Invitation        | Bid receipt and opening | Bid Evaluation & Report |
| 2nd -- 12th Jan., 2021                        | 13th - 27th Jan ,2021 | 20th - 31th Jan, 2021          | 3rd-10th Feb. 2021 | 10th - 24th Feb. 2021 | 25th Feb.2021           | 26th -28th Feb.2021     |
|   |                       |                                |                    |                       |                         |                         |
| 74,864,074                                    | 0                     | 100,000                        | 20,000             | N1,00,000             | N50,000                 | N100,000                |
| Director Works                                | DPPMB                 | Registrar                      | Director Works     | Registrar             | Director works          | TEC                     |

| EVALUATION & AWARD                  |   | CONTRACT MANAGEMENT & ADMINISTRATION |                         |                                  |                |
|-------------------------------------|---|--------------------------------------|-------------------------|----------------------------------|----------------|
| Consideration of TEC Recommendation | Due Process Certificate of No Objection | Contract Approval & Offer            | Contract Signing        | Delivery/handover and acceptance | Final Payment  |
| 2nd march,2021                      | 2nd-16th march,2021                     | 16th -18th March 2021                | 18th - 25th March, 2021 | March - Sept. 2021               | September,2021 |
|                                     |   |                                      |                         |                                  |                |
|                                     | 0 NO                                    | NO                                   | NO                      | 74,864,074                       | 74,864,074     |
| MTB                                 | DPPMB                                   | Council                              |                         | Director works                   | Director works |

**ANY OTHER REMARKS**

**1st Quarter,2021**